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4 JUN 1975

MEMORANDUM FOR: Deputy Director of Security (P&M)

SUBJECT ¢ SRD Productivity Data

1. Attached are pertincnt work measurement
statistics for May 1975. ‘

2. The 0SCCAR project remains on schedule with
a target date of 30 June 1975 to have all Clearance
Division cases in the system. The computer programs
are working according to specifications but the format
of the daily overdue case report, which must be uscd
for the contrnl of cases and assjygnments, and 1oY the
correction of data in the computer, will require
modification at a later date.

STATINTL

Chief,
Security Records Division

Attachment:
As Stated

cc: C/PPG
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